

ANCLORA IMPULSO · RELEASE CERTIFICATION

Production Authenticated Smoke + Final UX Re-audit

FINAL_RESULT: FAIL — RELEASE GATE OPEN

Fecha	2026-09-14
Commit auditado	1dc9241f3e18c2df434d82cc531d6943af1fa6c7
Ramas	development · staging · production · main — sincronizadas
Producción	https://impulso.anclora.com
Skill	ux-product-experience-review 1.5.0 contract / 1.4.0 manifest
Evidencia	35 registros nuevos + 83 reutilizados · 27 capturas nuevas + 57 reutilizadas

Decisión: auth, CORS, sesión, dashboard y Ruta Vital funcionan en producción. No se certifica el release porque falta el smoke seguro de workout execution y, por consecuencia, la validación final completa de accesibilidad/responsive del core fitness.

00 · Index

Certificado • branch sync y CI • public entry • production login/API/CORS • session refresh/logout • Ruta Vital enrollment/persistence • ES/EN y light/dark read-only	Abierto • workout fixture/execution • full a11y core pass • final responsive matrix • complete cross-module loop
--	---

01 · Executive assessment


Dimension	Assessment
User friction	Incomplete profile/onboarding disables workout generation.
Simplification	Unify first authenticated setup for profile, workout and Ruta Vital.
Cognitive load	Dashboard exposes several parallel nudges; one next action should dominate.
Premium opportunity	Replace generic empty/nudge blocks with state-specific guidance.
Mobile workout	Focused implementation exists, but production execution was not safely reachable.
Overall	Strong access foundation; incomplete confidence on the core recurring fitness task.

02 · Gate results

Gate	Result	Evidence
Branches / CI / Vercel	PASS	All four branches at 1dc9241; CI 34896340988 success; Vercel Ready.
Production auth smoke	PASS	Login POST 200, redirect dashboard, API 200.
Session refresh/logout	PASS	Refresh stays private; logout and protected-route redirect pass.
Ruta Vital	PARTIAL	Discovery, enrollment 201, onboarding, phase/week, CTA and persistence pass; cross-module completion incomplete.
Workout smoke	BLOCKED_WRITE	No safe existing workout fixture; no generation/profile write executed.
Accessibility	PARTIAL	Snapshot semantics pass on reachable surfaces; full core pass pending workout fixture.
Release gate	FAIL	Three release blockers remain open.

03 · Production smoke


Canonical production loaded successfully. Login with the authorized test account returned HTTP 200 and redirected to /dashboard . The browser observed successful calls to /api/auth/me , /api/profile , /api/progress/complete , /api/nutrition/summary , /api/nutrition/meal-plans , /api/workouts and /api/engagement/nudges . The canonical preflight returned 204 with explicit origin https://impulso.anclora.com and credentials enabled.




R03 — Production authenticated dashboard, 1440×900, light, ES. Dashboard and shell rendered after real login.

04 · Ruta Vital smoke

Ruta Vital is discoverable from the authenticated shell. The production flow rendered a non-clinical onboarding with goal, activity, available time, limitations and a professional-review choice. Enrollment returned 201. After saving, the home showed Foundation/current week, weekly actions and one dominant “Continue my week” action. The handoff reached workout generation, where the product correctly disabled generation while the separate workout onboarding remained incomplete.



R10 — Enrollment/onboarding and safety-review choice.



R11 — Current week, objective and next action.

05 · Core surfaces

Surface	Observed result
Dashboard / shell	Authenticated; sidebar desktop; hamburger mobile; setup state visible.
Progress	Charts/Measurements/Records tabs; low-data state and Ruta Vital link.
Nutrition	Log Meal and first-plan empty state; AI plan disabled until profile setup.
Gamification	Gamification page and locked state render.
Exercises	Search, four filters, dense library, mixed image/no-image cards and detail modal.
Profile	<code>/profile</code> returned 404; no current page route found. This is recorded, not silently treated as available.
Workout generation/execution	Generator visible but disabled; execution requires a safe fixture or authorized write.

06 · UX-01...UX-11

Finding	Final status	Basis
---------	--------------	-------

UX-01 focused workout workspace	PARTIALLY_RESOLVED	Implementation/previous execution evidence; final production fixture not reached.
UX-02 mobile shell	STILL_PRESENT	Mobile shell remains hamburger-first; active workout not reached.
UX-03 set accessible names	PARTIALLY_RESOLVED	Unique names supported by code/previous browser evidence; final execution pending.
UX-04 media placeholders	STILL_PRESENT	R16 shows mixed image/no-image cards.
UX-05 AI trust	PARTIAL	Generator state visible; real generation/regeneration not executed.
UX-06 progress low-data	STILL_PRESENT	Low-data state and recommendation render; interpretation remains open.
UX-07 fitness loop	REFINED_PARTIAL	Cross-links exist; direct Ruta Vital outbound orchestration incomplete.
UX-08 public entry	REFINED_STILL_PRESENT	Both root and landing render; manifest start_url is /landing; duplicate model remains.
UX-09 provider parity	RESOLVED_READONLY	Login and signup expose Google/GitHub.
UX-10 mobile auth card	STILL_PRESENT	Generous card remains around short form.
UX-11 brand palette	STILL_PRESENT	Copper/orange remains secondary to broader proof accents.

07 · Public entry, PWA and backend dependency


`/` and `/landing` both render the public landing. Login/signup remain explicit routes. The manifest is valid and declares `start_url=/landing`. Render health routes are correctly mounted at root (`/health/live` , `/health/ready` , `/health/simple` , `/health`); all returned 200. The historical `/api/health/*` paths are not referenced by frontend source or production traffic and are therefore classified as legacy/non-blocking.




R29 — Public root/landing model observed in production.

08 · Themes, locales and accessibility

Light and dark private surfaces rendered at 1440×900 and 390×844. ES and EN private navigation/content rendered, and `document.documentElement.lang` switched correctly. Browser accessibility snapshots confirmed headings, named controls, tabs, labels and the visible Ruta Vital onboarding semantics. This is not a full certification of contrast, reduced motion, screen reader traversal or workout timer semantics because the execution surface was not reached.



R06 — Dashboard mobile light.



R08 — Dashboard mobile dark, EN.

09 · Historical reconciliation

F-01 and F-05 are verified fixed. F-04 is refined, not removed: the landing exists, but the entry model remains split. F-02, H-08, and OAuth callback remain not retested. F-06, F-07, F-09, UX-02, UX-04, UX-06 and UX-11 remain open or partially open as documented. H-09–H-13 are partially verified with current private browser evidence.

10 · Release blockers and next action

1. Provide/authorize a non-destructive existing workout fixture.
2. Run workout review/execution at 1440×900, 390×844 and 430×932, including keyboard and accessible-name checks.
3. Complete the final responsive matrix and Ruta Vital outbound continuity.
4. Regenerate the final UX artifact with those results and close the gate only if no blocker remains.

Conclusion: The release is technically deployed and production auth is healthy, but the evidence bar requested by this certification is not met. No product change is recommended or made in this certification.